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To,

Mr. Anil Raval

DGM - Procurement Dept.

M/s Gujarat State Petronet Limited
GSPL Bhavan, Plot No E-18,

GIDC Electronic Estate, Sector-26,
Gandhinagar—382028, Guijarat, India.

Sub: Recommendation for providing relief to businesses involved in manufacturing of
electronic instruments in view of the global shortage of semiconductor components

Dear Mr. Raval,

We have received a letter from our member Apex Automation Pvt. Ltd. (AAPL) detailing
the difficulties being faced by them in honouring their contractual delivery terms due to the
current shortage of semiconductor components. The copy of the letter is attached herewith
for your perusal.

In reference to the same, we would like to acknowledge that there is indeed a significant
global shortage of supply of semiconductor components/chips, etc. which are very essential
for manufacturing of electronic instruments. These shortages have arisen due to various
reasons, including the COVID-19 pandemic and several geo-political issues like US-China
trade restrictions.

We therefore suggest that the relaxation should be provided to various businesses which are
into the business of electronic instruments, in view of the current global shortage of
semiconductor components. Accordingly, AAPL and other such manufacturers of electronic
equipment should be allowed to invoke the Force Majeure clause as mentioned in their
RFQ/tender and contractual delivery period extension should be granted to them. This
initiative will help us in achieving the target of making India a $5trillion economy by 2025
as envisioned by our Hon’ble Prime Minister Shri Narendrabhai Modi.

We hope that our recommendation will be considered positively and necessary relief should
be provided so that the electronic equipment manufacturers are not unduly penalized for
factors beyond their control.

With regards,
- \
—
Pathik Patwari
President.

Encl.: As above
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APEX AUTOMATION PVT. LTD.

INSTRUMENTATION/CONTROL/AUTOMATION @ DESIGN & ENGINEERING ®SOFTWARE DEVELOPMENT

Ref.: AS/GCCI/001/2022-23
September 20, 2022

To,

Gujarat Chamber of Commerce

Shri Ambica Mills, Gujarat Chamber Building
Ashram Road, Ahmedabad 380009

KIND ATTN. : Mr. Pathik Patwari(President)

Ref. : GCCl membership no. 31218
Dear Sir,
The undersigned refers to discussions with you as of 19-SEP-2022.

We are into the business of design, engineering, manufacturing, supply & services related to natural gas and oil flow measuring
electronic instruments & systems/solutions. Our customers mainly comprise of Qil and Gas sector PSU companies, like GAIL,
ONGC, GSPL, GSPC, I0CL, HPCL, BPCL, GGL, SGL, GGL etc.

As mentioned, AAPL had participated for GSPL tender/RFQ. No.: GSPL/PROC/2021/06/0/250 dt. 21-JUN-2021 for “Procurement of
Field Mounted Flow Computers for various locations of GSPL Gas grid.” AAPL submitted their bid Ref. No.: VS/GSPL/005/2021-22
on 22-JULY-2021 . GSPL could not complete their evaluation within the specified time mentioned (bid validity period) in their
RFQ/tender and hence requested several bid validity extensions from AAPL. The total amount of bid validity extension provided by
AAPL was around 140 days post expiry of initial bid validity period.

Finally AAPL received GSPL letter of award(LOA) Ref. No. : GSPL/PROC/2022/04/513 on 27-APR-2022. As per GSPL order/LOA the
contractual delivery period definition is
1) Supply within 14 weeks from the date of manufacturing clearance. However, vendor to provide required documents and get
manufacturing clearance from GSPL within 3 weeks from issuance of LOA.
2) Services to be completed within 8 weeks from delivery of material at site for all locations.
Failing to honor the contractual delivery period, as per RFQ/tender/LOA, will invoke late delivery charges at 0.5% per week to a
maximum of 10% of contract value.
Manufacturing clearance was provided by GSPL on 10-JUNE-2022 and hence contractual delivery period as per LOA works out to be
as per following :

1) Supply to be completed by 16-SEPT-2022

2) Services to be completed by 04-DEC-2022

Our contractual delivery period is being delayed due to global shortage of supply of semiconductor components/chips, etc. which
are very essential for manufacturing of electronic instruments. These shortages have arisen due to

« shortages of supply of semiconductors chips/components at global level due to COVID-19 pandemic.

e Geo-political issues like US-China trade restrictions

« Various others
Hence, AAPL requested GSPL for contractual delivery period extension on

a) 22-AUG-2022 as per enclosed

b) 10-SEP-2022 as per enclosed
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APEX AUTOMATION PVT. LTD.

INSTRUMENTATION/CONTROL/AUTOMATION @ DESIGN & ENGINEERING ®SOFTWARE DEVELOPMENT
As per discussions with GSPL, GSPL is requesting either
a) To provide any Govt. of Gujarat(GOG)/Govt. of India {GOI)/Ministry of finance/Chamber of Commerce guideline/circular
which acknowledges the current semiconductor components shortages worldwide and hence to provide relaxation to
various business which are into the business of electronic instruments
b) A representation from GCCl addressed to GSPL acknowledging the current worldwide semiconductor components
shortages and hence to provide contractual delivery period extension to AAPL w.r.t this case /LOA
from GCCI to invoke the Force Majeure clause as mentioned in RFQ/tender and grant contractual delivery period extension to
AAPL.

We modestly seek GCCl's assistance to get such GCCI/GOG/GOI/Ministry of finance guideline/circular document/representation
which can support us to get the requested CDD extension. We hope you will understand our situation and oblige accordingly to
provide requested representation /documents to GSPL with a copy to us at the earliest.

Should you require any additional information please feel free to contact us on +91 9825049381 or on sales@apexautomation.in
Looking forward to your early response.

Thanking you,
Sincerely,
For APEX AUTOMATION PVT. LTD.

Amit Shah (Director)

Encl.:
a) GSPLRFQ No. GSPL/PROC/2021/06/0/250 dt. 21-JUN-2021(Annex-1 qommercia! only)

b) Unpriced GSPL letter of award(LOA) Ref. No. : GSPL/PROC/2022/04/513 on 27-APR-2022
c) AAPL letter to GSPL dt. 22-AUG-2022
d) AAPL letter to GSPL dt. 10-SEP-2022
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